
 

 

 
 

 
                 

           
     

                  
 

                
 

    
                           
                             

          
                             

  
                           

                             
                       

                       
                           

                     
                         

                      
                   

                   
                         

   
                           

                       
                          

                               
   

                         
                       

                       

MEMORANDUM TO VENICE CITY COUNCIL 

THROUGH CHARTER OFFICER: Edward Lavallee, City Manager E‐SIGN: 
FROM: Kathleen Weeden, City Engineer 
DEPARTMENT: Engineering 
DATE: March 29, 2024 MEETING DATE: April 9, 2024 

SUBJECT / TOPIC: Floodplain Management Plan Yearly Report 

BACKGROUND INFORMATION: 
Annually, a progress report is prepared for the Floodplain Management Plan (FMP). The annual 
progress report for the City of Venice Floodplain Management Plan was prepared by the CRS 
Committee on February 6, 2024. 
The following is a summary of activities completed as outlined in the CRS Annual Verification 
guidelines: 

• As stipulated in the Floodplain Management Plan, this annual report, as submitted to 
City Council, will be generally made available to the public. It can be requested from 
the Engineering Department or can be found online at venicegov.com, and search 
“Floodplain Management Plan.” The needs and goals of the community, pertaining to 
hazards and risks, have not changed substantially since the adoption of the FMP on 
April 25, 2023. The FMP will expire April 25, 2028. 

• All new construction and substantial improvements are required to comply with the 
city floodplain ordinance and construct above the 100‐year floodplain elevations. The 
Southwest Florida Water Management District (SWFWMD) also requires that floodplain 
compensation calculations be completed to reduce any off‐site floodplain impacts. 

• The population numbers were updated based on the US Census annual estimations 
available. 

• As part of the continuing effort to complete mitigation projects and obtain grant 
funding assistance, the Local Mitigation Strategy (LMS) project list was updated to 
highlight projects completed in the last year and added future projects. The updated 
LMS project list is incorporated into the FMP as an update to the Sarasota County LMS 
Plan. 

• No additional updates of the floodplain ordinance have been completed this year. 
• Additional outreach was conducted to clarify to condominium owners that the 

association building coverage does not cover their contents. There was increased public 

Edward Lavallee (Mar 29, 2024 15:17 EDT)

https://venicegov.com


 

 

                             
                     
                       
                         

                     
                         
  

                             
                             
                         

                              
                             

                      
                     

                      
                       
                        

                     
    

 
 

                   
 

                 
 
 
                           
 

       

                         

             

           

           
        

 
   

access and clarification of flood maps, clearer messages in the PPI about site visits, the 
provision of mitigation assistance and property flood protection measures and the 
creation of additional outreach materials for social media. General outreach to the 
residents was also completed through utility bill inserts. The desired outcomes of the 
PPI and CIP activities remain “community awareness and increased flood insurance 
coverage in the SFHA”. Currently, the committee sees no need to revise these 
outcomes. 

• The community remains a class 6 community and continues to review the CRS program 
against our most recent audit results, making changes to the CRS program and FMP as 
deemed necessary and beneficial for both CRS scoring and the community in general. 
As a class 6 community, our residents receive a 20% on their flood insurance premium. 

• The LMS project list has been updated to reflect completion of project and additional 
projects for consideration for future grant funding. The Floodplain Management Plan 
has been updated to include adoption of the Sarasota County Multijurisdictional 
Program for Public Information. Using this county‐wide approach for public outreach 
and increased insurance coverage will maximize the resources available to the City 
while reducing duplicated costs. The committee will continue to meet quarterly to 
evaluate opportunities to improve the effectiveness of the floodplain management and 
outreach activities. 

SUPPORTS STRATEGIC PLAN: Goal Three: Ensure a Fiscally Sound City 

COUNCIL ACTION REQUESTED: For Council Adoption by Consent Motion 

Yes N/A 
☒ ☐ Document(s) Reviewed for ADA compliance (required if for agenda posting) 
☐ ☒ City Attorney Reviewed/Approval 
☐ ☒ Risk Management Review 
☐ ☒ Finance Department Review/Approval 

Funds Availability (account number): 



 
 

 
  

 
 

 
 

 
 

 
   

 
 
 

 
  

 

 

 
 

 

 

 

 

 
 

 

 
 

 
 

 
 

 

 

 
 
 

 

 

 

 

  

 
 
 

 

 

 

 

 
 

 
 
 
 

   
   

 
 

Priority Name of Project 
Description of 
Project 

Hazards 
Mitigated 

Hazard 
Mitigation 
Strategy 

Mitigation 
Goals 
Achieved 

Funding 
Source 

Juris. 
Project 
Benefit 

Juris. 
Project 
Owner 

Juris. 
Project 
# 

Agency 
Responsible for 
Implementation Estimated Cost 

Project 
Status 
(NEW) 

Project Status 
(COMPLETED) 

Project 
Status (IN 
PROGRESS) 

Project 
Status 
(DELETED) 

Project 
Status 
(DEFERRED 
) 

If 
Deferred 
; Why? 

Timeframe 
for Project 
Completion 

Long or 
Short Term 
Goals 

Mitigate 
New or 
Existing Comms 

High 2nd sanitary force 
main under I-75 

Add a secondary 
force main to add 
to secondary 
redundancy 

2 
7 
9 

5  5  State  
Revolving 
Fund 
Utilities 
Revenue 

ALL Venice 70V Utilities $5,000,000.00 TRUE 2024 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

High Lightning and Surge 
Protection Various 
Locations 

Purchase and 
install lightning 
protection for 
critical facilities 

11 
12 
15 
2 
7 

2 1 
4 

N/A ALL Venice 111V PW $250,000.00 TRUE Funding 2026 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

High Water Plant 
Generator & 
Switchgear 

Purchase new 
generator for water 
plant for backup 
power 

11 
12 
15 
2 
7 
8 
9 

2  1  CIP  ALL  Venice  95V Utilities $5,200,000.00 TRUE 2023 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

Underway 

High Emergency Radios 
and Base Station -
Emergency 
Response Fire, 
Police, Public Works 
& Storwmater 

Radios and base 
stations 
replacement to 
provide critical 
emergency 
communications 

11 
12 
15 
2 
7 
8 
9 

5 5 Grants ALL Venice 21V Fire $2,100,000.00 TRUE Funding 2024 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

High Emergency Radios 
and Base Station -
Utilities 

Radios and base 
stations 
replacement to 
provide critical 
emergency 
communications 

11 
12 
15 
2 
7 
8 
9 

5 5 Grants ALL Venice 116V Utilities $880,000.00 TRUE FY2025 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

High Lift Station #3 and 
Stormwater Pumping 
Station #1 Generator 

Continuing 
Operations during 
Storm Preparation, 
Storm Event and 
Post-Storm 
Response 

11 
12 
15 
2 
7 
8 
9 

2 5 CIP ALL Venice 114V Utilities & 
Stormwater 

$100,000.00 TRUE FY2025 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

High Mobile Command 
Unit 

Design and 
Purchase a Mobile 
Command Unit for 
use during special 
events and 
emergencies. 

11 
12 
15 
2 
7 
8 
9 

2 5 Grants ALL Venice 87V Police $500,000.00 TRUE Funding Short-term 
(Less than 2-
Years) 

N (New) 

High Resilient and 
Redundant Island 
Network Connections 

Remove single 
point of failures 
and protect 
continuing 
operations 

5 1 
2 

HMGP 
IT Project 
Funding 

ALL Venice 112V IT $322,000.00 TRUE FY2024 Short-term 
(Less than 2-
Years) 

N (New) 

High Fire Station #2 
Relocation -
Generator and Utility 
Undergrounding 

Undergrounding 
Electrical Lines, 
hazard mitigation 
improvements, 
Emergency 
Generator, 
Emergency 
Response 
elements 

11 
12 
15 
2 
7 
8 
9 

2  5  HMGP  
Grants 
CIP 

ALL Venice 113V Fire $1,500,000.00 FY2026 Short-term 
(Less than 2-
Years) 

N (New) Pending 
funding from 
HMGP 
application 
Hurricane 
Ian 



 
 

 

   

   

 

  

 
 

 

 

 

 
 
 

 

 
 

 

  

 

 
 

 

  

  
  

 
 

High Reinforce Airport 
Hangars 

Reinforce existing 
airport to meet 
hurricane 
standards 

11 
12 
15 
2 
7 
9 

2 2 
5 

Airport / 
Grants 

ALL Venice 75V Airport $1M Long-term 
(+2-Years) 

E 
(Existing) 

High Relocate Fire Station 
#2 

Construct new fire 
station outside 
flood zone 

11 
12 
15 
2 
7 
8 
9 

2  5  CIP  
Grants 

ALL Venice 3V Fire $18,000,000.00 TRUE Short-term 
(Less than 2-
Years) 

N (New) Property 
purchase 
complete.   
Design 
underway.. 

High Relocate RO Water 
Plant 

Construct facility 
out of the flood 
zone 

11 
2 
7 
9 

2 5 N/A ALL Venice 42V Utilities $100,000,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

High Venice Fire Station 3 
Wind Mitigation 

Upgrade roof and 
openings for wind 
mitigation and 
water 
intrusion/flood 
protection. 
Upgrade lightning 
protection. Add 
additional 
protection for 
database security. 

11 
12 
14 
15 
2 
7 
8 
9 

5 5 HMGP ALL Venice 92V Fire $400,000.00 TRUE Funding 2025 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

High Airport Avenue 
Drainage Project 

Upgrade existing 
drainage facilities 
to mitigate flood in 
evacuation route 

11 
2 
7 
9 

6 2 Airport / 
Grants 

ALL Venice 79V Airport $350K TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

High Ajax property 2.0-
3.0MGD booster 
station 

Provide service to 
east side of town, 
construct 
interconnect with 
county 

11 
12 
15 
2 
7 
9 

2  5  State  
Revolving 
Fund 
Utilities 
Revenue 

ALL Venice 44V Utilities $20,000,000.00 TRUE 2022 Long-term 
(+2-Years) 

E 
(Existing) 

Going out to 
bid 2/2023 

High Construct New T-
Hangars 

Construct new T-
Hangars meeting 
hurricane 
standards 

11 
12 
15 
2 
7 
9 

5 2 Airport / 
Grants 

ALL Venice 76V Airport $1.5M Long-term 
(+2-Years) 

E 
(Existing) 

High New Solid Waste 
and Recycling 
Complex 

Relocate facility 
east and construct 
to hurricane codes 

11 
12 
15 
2 
7 
8 
9 

2 5 N/A ALL Venice 62V Public Works $3,000,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

High Outfall #14 - Osprey 
Street 

Restore damage 
from Hurricane Ian 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 103V Stormwater $300,000.00 TRUE Short-term 
(Less than 2-
Years) 

E 
(Existing) 

High Generators for 
Production Well 

Provide emergency 
back up power 
outage 

11 
12 
15 
2 
7 
8 
9 

5  1  HMGP  
Utilities 
Revenue 

ALL Venice 64V Utilities $625,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Pending 
funding from 
HMGP 
application 
Hurricane 
Ian 



 
 

  
 

  
 

 
  

 

 

 

 
 

 

 
 

 

  

 
  

 

 

 

 

 
 

 

 

 

  

 

 

 

 

High Harden Public Works 
Facility (Former PD 
Bldg.) 

Emergency 
generator including 
fuel tank and 
harden building 
including roof 
upgrade 

11 
12 
15 
2 
7 
8 
9 

2 5 HMGP ALL Venice 115V PW $1,250,000.00 TRUE FY2025 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

Pending 
funding from 
HMGP 
application 
Hurricane 
Ian 

High add Generator to 
Emergency services 
logistics warehouse 

add Generator to 
Emergency 
services arehouse 
for protection of 
medication and 
lighting 

1 
2 
6 

5 2 $125,000.00 

High Portable Generator 
for Public Safety 
Radio Towers 

Purchase a 
portable generator 
set that could be 
deployed to any 
public safety radio 
tower in the event 
of a failure which 
disrupts 
emergency traffic. 

Emergency 
Services PSC 

$52,000.00 

Medium 2nd sanitary force 
main under 
Intracoastal 

Add a secondary 
force main to add 
to secondary 
redundancy 

2 
7 
9 

5  5  State  
Revolving 
Fund 
Utilities 
Revenue 

ALL Venice 69V Utilities $3,000,000.00 TRUE 2024 Long-term 
(+2-Years) 

E 
(Existing) 

Currently in 
design & 
permitting 

Medium Lightning and Surge 
Protection -
Secondary 
Structures 

Provide Lightning 
and Surge 
Protection to 
provide protection 
to City Technology 
and infrastructure. 

11 
12 
14 
15 
2 
7 
8 
9 

5 5 NA ALL Venice 93V Fire $105K TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Hatchett Creek 
Improvements 

Restore drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 100V Stormwater $250,000.00 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

Medium Construct 8E 
production well 

Enhance system 
reliability 

2 
7 
9 

5 1 
4 

State 
Revolving 
Fund 

ALL Venice 94V Utilities $1,500,000.00 TRUE 2021 Short-term 
(Less than 2-
Years) 

N (New) Ready to Bid 

Medium Church St. Drainage 
Improvement 

Upsize existing 
stormwater pipes 
to reduce flooding 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 90V Stormwater $550,000.00 Long-term 
(+2-Years) 

E 
(Existing) 

Medium Circle Drive Drainage 
Improvement 

Upsize existing 
stormwater pipes 
to reduce flooding 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 89V Stormwater $650,000.00 Long-term 
(+2-Years) 

E 
(Existing) 

Medium Hurricane Louvers  
for Water Plant 

Secure building for 
hurricanes 

15 
9 

2 5 N/A ALL Venice 65V Utilities $32,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium North Nokomis 
Outfall Improvements 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 102V Stormwater $750,000.00 Long-term 
(+2-Years) 

E 
(Existing) 

Medium Seaboard Area 
Outfall Improvements 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 101V Stormwater $700,000.00 Long-term 
(+2-Years) 

E 
(Existing) 



 

 

  

 

 

 
 

 

 

 

 

 

 

  

 

 

 

 
 

 

 

 

 

  

 

 

 

 

 

Medium Curry Creek 
Improvements 

Restore drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 97V Stormwater $250,000.00 TRUE Funding FY2025 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

Medium Relocate Airport 
Maintenance Facility 

Relocate existing 
Airport Maint. 
Facility to meet 
hurricane stds. 

11 
12 
15 
2 
7 
9 

5 2 Airport / 
Grants 

ALL Venice 78V Airport $650K Long-term 
(+2-Years) 

E 
(Existing) 

Medium Tarpon Center 
Stormwater 
Upgrades 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 108V Stormwater $450,000.00 TRUE 2026 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

Medium Coastal Land  
Acquisition Program 

Purchase 
properties and 
preserve for open 
space 

11 
2 
7 
9 

1 4 N/A ALL Venice 36V Engineering $425K TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Deertown Gully 
Upgrades 

Restore drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 98V Stormwater $575,000.00 Short-term 
(Less than 2-
Years) 

E 
(Existing) 

Medium Directional signs for 
island evacuation 

Acquire four signs 
for three bridges 
and roadways 

11 
12 
15 
2 
7 
8 
9 

5 4 NA ALL Venice 6V Public Works $60,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Park Blvd. North 
Drainage 
Improvements 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 106V Stormwater $150,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Parkdale & Parkside 
Dr. Drainage 
Improvement 

Upsize existing 
stormwater pipes 
to reduce flooding 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 91V Stormwater $750,000.00 Long-term 
(+2-Years) 

E 
(Existing) 

Medium Venezia Park 
Stormwater 
Upgrades 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 110V Stormwater $150,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Airport Area 
IntraCoastal 
Waterway Outfall 
Improvements 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

ALL Venice 107V Stormwater $350,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Beach Erosion Hot 
Spot Alternatives 

Alternate erosion 
evaluation and 
construction 

1 
2 
7 
9 

5 5 Grants ALL Venice 86V Engineering $4M TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Golf Drive 
Stormwater 
Improvements 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 99V Stormwater $700,000.00 Long-term 
(+2-Years) 

E 
(Existing) 

Medium Valencia Rd. Flood 
Improvements 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 108V Stormwater $450,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 



 
 

  

 

 

 

 

 

 

 

  
 

 

 
 

 

Medium Osprey Ditch 
Stormwater 
Improvements 

Upsize existing 
stormwater pipes 
to reduce flooding 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 83V Stormwater $950,000.00 Long-term 
(+2-Years) 

E 
(Existing) 

Medium Outfall #1 & #2 
Drainage 
Improvement and 
Water Quality 
Treatment Expansion 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 105V Stormwater $500,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Outfall #10 Drainage 
Improvement and 
Wetland Restoration 

Improve drainage 
facility to reduce 
flooding and 
improve water 
quality 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 104V Stormwater $125,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Outfall 9 
Improvement 

Study the drainage 
basin and increase 
the infiltration pond 
size 

11 
2 
7 
9 

6  2  CIP  
Grants 

3 Venice 82V Stormwater $100,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Medium Generator Generator for 
building used as a 
shelter for flooding 
incidents  in east 
county 

Private 
Donation 

Old Miakka 
Church 

Low Modify Pinebrook 
booster station 

Waterproof and 
upgrade 
communication 
system 

11 
12 
15 
2 
7 
8 
9 

2 5 N/A ALL Venice 28V Utilities $100,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Low Relocate water plant 
elevated tank 

Upgrade support 
system to prevent 
against flood and 
wind 

12 
2 
7 
9 

2 5 N/A ALL Venice 26V Utilities $725,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 

Low Upgrade Chuck 
Reiter elevated tank 

Upgrade support 
system to prevent 
against flood and 
wind 

11 
12 
15 
2 
7 
9 

2 5 N/A ALL Venice 27V Utilities $76,000.00 TRUE Funding Long-term 
(+2-Years) 

E 
(Existing) 
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